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Executive Summary 
 
The Department of General Services (“Department” or “DGS”) is issuing this Request for 
Proposals to engage a design-builder to provide design-build services for the conversion of 
Merritt Middle School, located at 5002 Hayes Street, NE, Washington, DC, to the MPD 6th 
District and Youth Investigations Branch. The Department has engaged Andrulis Janezich 
Architects, PLLC (the “Architect”) to act as the architect/engineer of record for the Project.  The 
selected design-builder will be required to work with the Architect to advance the design and 
construct the approved design no later than June 15, 2014 (the “Project”). A preliminary concept 
design, floor plans and existing building drawings is included as Attachment A.   
 
Merritt MS was built in 1976 and consists of approximately 82,500 square feet situated on a 4.12 
acre site. The over-all goal of this effort is to convert an aging middle school into a new, state-of-
the-art facility to serve as the headquarters of the Metropolitan Police Department’s Sixth 
District and for the Youth Investigations Branch. For the most part, the Department envisions 
that the work will not require the construction of an addition (although minor work will be 
required to enclose a sally port) nor is it expected that major structural work will be required. 
The Department anticipates that the building’s MEP systems will require a complete replacement 
as will most of the other building systems. The Department expects the modernized facility to 
have operational and efficient building systems, clean and maintainable interior finishes, and 
bright and “healthy” public spaces. The renovated facility should be flexible, functional and 
focused on the MPD’s needs. 
  
A.1. Project Delivery Method 
 
The Department intends to implement the Project through a modified design-build approach.  
The Design-Builder’s scope of work will be divided into two phases: (i) the Preconstruction 
Phase; and (ii) the Construction Phase. At the time the Design-Builder is selected, it is 
envisioned that the concept design will be complete and the schematic design phase will be 
underway. The selected design-builder will be required to work with the Architect to advance the 
design in a collaborative manner to produce a set of design development documents which will 
serve as the basis for the Design-Builder to provide a guaranteed maximum price proposal.  The 
GMP will be based on these documents, which are referred to in the Form of Contract as the 
“GMP Basis Documents”, and the design-builder will be required to obtain quotes from trade 
subcontractors based on such documents. The process by which the GMP will be formed is more 
fully described in the Form of Contract. Concurrently with execution of the GMP Amendment, 
the Architect’s contract will be assigned to the builder, and from that point on, the Architect will 
work directly for the builder.  
  
The Department anticipates that the GMP will be finalized and approved by the Council in late 
fall of this year. This will leave approximately 7-8 months to modernize the building (the 
“Construction Phase”). The Department will authorize selective release of long-lead items during 
the preconstruction phase as necessary to maintain the schedule.  
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A.2 Compensation 
 
As is more fully described in the Form of Contract, this will be a cost plus a fixed fee with a 
guaranteed maximum price type contract. Offerors will be required to submit with their 
proposals the following: (i) a Preconstruction Fee; (ii) a Design-Build Fee; and (iii) a General 
Conditions Budget. The Preconstruction Fee and the Design-Build Fee will be fixed fees; general 
conditions shall be reimbursable subject to a cap equal to the General Conditions Budget bid by 
the Offeror. All of these price components should be submitted in an Offer Letter in substantially 
the form of Attachment B on the Offeror’s letterhead.   
 
It is the Department’s intent to engage the Design-Builder: (i) to manage the design process 
between August 2013 and mid-November 2013; and (ii) to put into place work of approximately 
$12 million between November 2013 and June 15, 2014. The Design-Builder shall not be 
entitled to any additional fees or general conditions unless (i) the Department makes additions to 
the scope provided for in the GMP Amendment which cause the GMP to increase by more than 
ten percent (10%); or (ii) the Department makes additions to the scope provided for in the GMP 
Amendment which will require the Design-Builder’s services to extend beyond July 15, 2014.  
Please note, however, that punchlist activities may extend beyond the Substantial Completion 
Date and that such activities will not entitle the Design-Builder to additional fees or general 
conditions.   
 
A.3 Form of Contract 
 
The Form of Contract will be issued by Addendum.  Offerors should carefully review the Form 
of Contract when submitting their proposal. To the extent there are any inconsistencies between 
this RFP and the Form of Contract, the Form of Contract shall prevail. Offerors are further 
advised that they are required to submit their proposal premised upon entering into a contract 
that is substantially similar to the Form of Contract and that any proposed changes to the Form of 
Contract must be clearly identified and described in their proposal. A proposal that fails to 
specifically identify and describe the requested changes shall be deemed non-responsive. 
 
A.4 Incentives for On-time; On-Budget Completion & Meeting Workforce Goals 
 
In the event the Project is both (i) Substantially Complete no later than June 15, 2014; and (ii) 
delivered for an amount that does not exceed the GMP, the Design-Builder will be entitled to 
incentive fee in the amount of Ten Percent (10%) of the Design-Build Fee bid. If both of these 
goals (i.e. if the Project is late or over budget) are not, for any reason, met, the Design-Builder 
will only be entitled to Ninety Percent (90%) of the Design-Build Fee bid. In determining 
entitlement to these fees, the decision shall be made irrespective of fault and regardless of which 
party was responsible for the objectives not being met. The Form of Contract will provide more 
details on these provisions. This Project will be included in the Workforce Incentive Program, 
and the Design-Build Fee will be increased by 5% if the Workforce Utilization Requirement 
established with the GMP submission is met.  
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A.5 Economic Inclusion 
 
The Department requires that Local, Small and Disadvantaged Business Enterprises (“LSDBEs”) 
participate in this project to the greatest extent possible and desires that such businesses perform 
at least fifty percent (50%) of the work under this procurement.  At least thirty five percent 
(35%) must be awarded to entities that are certified as Small Business Enterprises by the District 
of Columbia Department of Small and Local Business Development, and twenty percent (20%) 
to entities that are certified as Disadvantaged Business Enterprises. The Department will also 
require that the selected design-builder and all of its subconsultants, subcontractors, and 
suppliers, enter into a First Source Employment Agreement with the Department of Employment 
Services and hire fifty-one percent (51%) District residents for all new jobs created on the 
project. Please see Part C of this RFP for additional information. 
 
In addition to LSDBE participation as described above, the Department requires that District 
residents participate in the Project to the greatest extent possible. Prior to the Design-Builder 
obtaining trade bids for the work, the Department will establish a minimum requirement for the 
percentage of labor hours worked by District residents on the project (such requirement, the 
“Workforce Utilization Requirement”). Offerors shall submit with their proposals a Workforce 
Utilization Plan outlining how they intend to increase participation by DC residents in the 
performance of the work on this Project. 
 
A.6 Selection Criteria 
 
Proposals will be evaluated in accordance with Part D of this RFP.  The following evaluation 
criteria will be used: 
 

• Experience & References (20 points) 
• Key Personnel (15 points) 
• Fast-Track Experience (10 points) 
• Project Management Plan (10 points) 
• Preliminary Project Schedule (10 points) 
• Cost (25 points) 
• LSDBE Compliance/Utilization (5 points) 
• Workforce Utilization Plan (5 points) 

 
A.7 Procurement Schedule 
 
The schedule for this procurement is as follows: 
 

• Issue RFP      - May 30, 2013 
• Pre-proposal Conference    - June 24, 2013 at 10:30 am 
• Last Day for Questions/Clarifications  - July 3, 2013 
• Proposals Due     - July 17, 2013 at 2:00 pm 
• Notice of Award     - on or around August 1, 2013 
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A.8 Attachments 
 
Attachment A - Preliminary Concept Design, Floor Plans & Existing 

Building    
Drawings 

Attachment B    - Form of Offer Letter  
Attachment C   - Disclosure Statement 
Attachment D   - Tax Affidavit 
Attachment E    - Davis-Bacon Wage Rates 
Attachment F    - Bid Guarantee Certification 
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SECTION B  SCOPE OF WORK 
 
B.1 Scope of Work 
 
The Design-Builder’s scope of work will generally be divided into two (2) phases as is more 
fully described below. In general, however, the Design-Builder will be required to fully design 
and construct the Project for an amount that does not exceed the agreed upon Guaranteed 
Maximum Price no later than June 15, 2014. Without limiting the generality of the foregoing, the 
Design-Builder shall be required to provide all of the management, personnel, design services, 
labor, materials and equipment necessary to complete the Project. 
 
B.2 Preconstruction Phase 
 
The Preconstruction Phase will run from Notice To Proceed (NTP) through the execution of the 
GMP Amendment.  During this phase, the Design-Builder will be required to: (i) work with the 
Architect to advance the design; (ii) obtain bids from trade subcontractors to perform the work 
described in the bid set and provide bid tabulations to the Department; (iii) engage in any value 
engineering and scoping exercises necessary to return the cost of the work to the Project Budget; 
(iv) engage in preconstruction activities, including identifying any long-lead items; (v) develop a 
GMP proposal for the Project; and (vi) enter into a GMP Amendment for the Project.    
 
B.2.1 Initial Design Review 
 
The Design-Builder shall conduct an independent assessment of the design documents prepared 
by the Architect at the time the Design-Builder is engaged. This review should include a detailed 
preliminary estimate and a constructability review. This review shall also identify any potential 
long-lead items that could adversely impact the schedule. Finally, the Design-Builder shall 
prepare and submit a preliminary critical path method (CPM) project schedule. All of these items 
shall be completed within 15 days after the notice to proceed is issued. 
 
B.2.2 GMP Basis Document Scope Review 
 
Within 30 days after the notice to proceed is issued, the Builder shall meet with the Architect and 
develop a detailed description of the information that will be required in the GMP Basis 
Documents. Among other things, this description shall include the level of detail that will be 
required in the MEP drawings. 
 
B.2.3 Design Development Review 
 
The Design/Builder shall conduct a detailed, line item cost estimate of the design development 
documents. To the extent that the estimate indicates a scope that is inconsistent with the 
Department’s budget for this Project, the Design/Builder shall work with the Department and the 
Architect to develop a set of recommendations that will return the Project to budget. 
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B.2.4 Construction Document Design Reviews 
 
Based on the design development estimate as well as the agreed upon scope revision, if any, that 
were developed at the end of the design development phase, the Design/Builder shall conduct at 
least one “over the shoulder” review session for each major trade package with the Architect. 
These “over the shoulder” review sessions shall be scheduled at appropriate times for such 
review and further information will be included in the Form of Contract.   
 
B.2.5 Trade Bidding Process 
 
The Design-Builder shall provide to the Department a written submission on the proposed 
bidding procedures as set forth in the Form of Contract. Such procedures shall include: (i) a list 
of proposed trades packages; (ii) a list of trade subcontractors that will be invited to bid on each 
such package; and (iii) a narrative description of the process. In addition to the information 
normally required in such bids, the Design-Builder shall also require subcontractors to provide 
an estimate of the percentage of labor hours performed in completing the subcontracted work 
which will be performed by District residents.   
  
B.2.6 Bidding  
 
The Design-Builder shall obtain bids from trade subcontractors for the key elements of the work.  
At least three (3) proposals shall be solicited for each key element of the work. To the extent that 
elements of the work are not sufficiently advanced at the time the GMP is to be formed for 
effective bidding with the trade subcontract markets, those elements of the work will be bid at a 
later date. The Design-Builder shall provide to the Department a bid tabulation, including the 
workforce participation estimates, of the trade bids obtained. 
 
B.2.7 Value Engineering & Scope Assessment 
 
Based on the trade bids, the Design-Builder shall prepare a written report of suggested value 
engineering strategies necessary to reconcile the costs of constructing the Project with the 
Department’s budget for the Project. The Design-Builder shall meet with the Department’s 
representatives to discuss any value engineering and changes in scope.      

 
B.2.8 GMP Formation   
 
Based on any value engineering, scope modifications and approved changes in the Project 
Budget, the Design-Builder shall prepare and submit to the Department a GMP proposal. The 
Department’s GMP proposal shall represent the Design-Builder’s offer to Fully Complete the 
Project. The GMP proposal shall include:  (i) a line item construction budget; (ii) a detailed CPM 
schedule; (iii) a listing of the drawings upon which the GMP is based; (iv) an LSDBE utilization 
plan; and (v) a workforce utilization plan. The GMP Proposal will include an agreed upon 
protocol with the Architect for the manner in which construction administration services will be 
provided and any necessary adjustments to the Architect’s contract. In the event that the 
Department and the Design-Builder are unable to agree upon a GMP or schedule for the Project, 
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the Department shall have the right to terminate the contract and assume any trade subcontracts 
held by the Design-Builder. In such an event, the Design-Builder shall only be entitled to 50% of 
the Preconstruction Fee.     
 
B.2.10 Preconstruction.  In addition to those items enumerated above, the Design-Builder shall 
provide such preconstruction services as are necessary to properly advance the Project. These 
services shall include, but are not necessarily limited to, scheduling, estimating, shop-drawings, 
and the ordering of long-lead materials.   
 
B.2.11 Deliverables.  The following deliverables are required during the Preconstruction Phase.  
In the event that the Design-Builder fails to provide any deliverable listed below, the Design-
Builder shall forfeit its Preconstruction Fee. 
 

a. Preliminary Schedule in a format acceptable to the Department 
b. List of Long Lead Items and Recommendations for purchase. 
c. Over the shoulder design reviews 
d. List of subcontractors from which the Design-Builder intends to solicit bids. 
e. Trade bid tabulations. 
f. Report outlining value engineering strategies. 
g. GMP Proposal. 
 

B.3 Construction Phase 
 
During the Construction Phase, the Design-Builder shall be required to cause the construction to 
be completed in a manner consistent with the design documents approved by the Department and 
shall provide all labor, materials and equipment necessary to fully construct the Project in 
accordance with the drawings, specifications, schedule and budget that are issued for the Project 
not later than June 15, 2014. 
 
B.3.1 Management Services. 
 
In order to properly manage the Project, the Design-Builder shall be required to undertake the 
following tasks: 
 

 Participate and assist in Project/Planning meetings. 
 Provide and maintain a fully equipped office on-site to perform all required 

Contractor duties. 
 Maintain full-time, on-site construction supervision and provide daily inspections, 

quality control, monitoring, coordination of various trades, record drawings, and daily 
work log. 

 Conduct weekly progress meetings following a contractor generated agenda with the 
Program Manager and all trades. 

 Provide general safety and signage and posting for the project and see that each 
subcontractor prepares and submits adequate safety program and monitoring 
throughout the project. 
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 Provide a written monthly report that includes (i) an updated schedule analysis, (ii) an 
updated cost report, and (iii) a monthly review of cash flow. 

 Manage the change order process with the trade subcontractors to verify validity, 
purpose, and cost. 

 Prepare payment requests, verify accuracy and forward for approval and payment. 
 Assemble close-out documents required. 
 Provide assistance to MPD and DGS through any applicable warranty periods. 

 
B.3.2 Mobilization 
 
The Design-Builder will be required to undertake the tasks described below.   
 
B.3.2.1 Take control of the site and install the necessary construction fences and other devices to 
properly secure the site. 
 
B.3.2.2 Abate hazardous materials in the existing facility, in accordance with EPA and all 
jurisdictional agencies. 
 
B.3.2.3 The Design-Builder shall be responsible for all interior and exterior demolition necessary 
to complete the Project. 
 
B.3.2.4 The Design-Builder shall be responsible for salvaging and storing all items as identified 
by the Department. 
 
B.3.2.5 The Design-Builder shall be responsible for paying all permits and fees associated with 
the abatement, demolition, utilities abandonment, and utility relocation. The Department shall be 
responsible for the building permit fees, but the Design-Builder shall be responsible for all trade 
permit fees.  
 
B.3.2.6 The Design-Builder shall be responsible for all performance and payment bonds and 
general liability insurance.  
 
B.3.2.7 The Design-Builder shall be responsible for removing construction debris off site.  
 
B.3.3 Trade Work; Subcontracts 
 
It is contemplated that all or nearly all of the work will be performed by trade subcontractors 
under written subcontracts to the Design-Builder. The Design-Builder will not be permitted to 
self-perform work. 
 
B.3.3 Site Safety and Clean-up 
 
B.3.3.1 The Design-Builder will be required to provide a safe and efficient site. Controlled access 
shall be required. 
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B.3.3.2The Design-Builder shall be required to provide wheel washing stations on site so as to 
prevent the accumulation of dirt and other refuse on the streets surrounding the project site. 
 
B.3.3.3 The Design-Builder shall be responsible for site security and shall be required to provide 
such watchman as are necessary to protect the site from unwanted intrusion. Note that the 
Design/Builder shall be responsible for providing a secure location for storing electronics and 
other valuable equipment such as computers. 
 
B.3.3.4 The Design-Builder shall be responsible for the cost of temporary power used during the 
construction of the Project, including, but not limited to, the cost of installing such temporary 
wiring as may be required to bring power to the site. The Design-Builder shall also be 
responsible for the cost of all temporary construction necessary on the site. 
 
B.3.4 FF&E 
 
B.3.4.1 The Design-Builder shall be responsible for purchasing and providing FF&E. A detailed 
list of FF&E requirements will be developed during the preconstruction phase.  
 
B.3.4.2 The Design-Builder shall be required to prepare and submit at close-out a complete set of 
product manuals, warranties, as-built drawings, etc. The Design-Builder shall also provide the 
Department with a complete set of its Project files, including, but not limited to, shop drawings, 
etc. at close out so as to assist the Department in operating the building. 
 
B.4 Move in Period 
 
The renovation work will need to be substantially complete no later than June 15, 2014.  
Punchlist and other non-disruptive work may continue after that date provided it is completed 
prior to July 15, 2014. Design-Builder will be required to coordinate such work with MPD 
personnel. In addition, the GMP will include an allowance for work directed by the Department 
to assist in the move-in and cleaning process. This allowance is in addition to cleaning services 
that would otherwise be required by the Design-Builder, including, but not limited to, the 
obligation to deliver a broom clean building at the end of construction. It is contemplated that the 
Design-Builder will be required to provide an on-site crew of laborers to assist in moving 
furniture and other small jobs as requested by the Department. 
 
B.5 Key Personnel 
 
In its proposal, each Offeror will be required to identify its key personnel. Key personnel shall 
include, at a minimum, the following individuals: (i) the Project Executive; (ii) the Field 
Superintendent; and (iii) key project managers (i.e. the project managers responsible for 
structural, mechanical, electrical and special systems). The Design-Builder will not be permitted 
to reassign any of the key personnel unless the Department approves the proposed reassignment 
and the proposed replacement.  Please provide a table that identifies the specific staff that will be 
assigned to this Project, the time periods during which the individual will work on the Project, 
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his or her level of effort (i.e. the percentage of time devoted to this project), and whether the 
individual will be funded through the Design-Builder’s fee or general conditions.   
 
B.6 Licensing, Accreditation and Registration 
 
The Design-Builder and all of its subcontractors and subconsultants (regardless of tier) shall 
comply with all applicable District of Columbia, state, and federal licensing, accreditation, and 
registration requirements and standards necessary for the performance of the contract. Without 
limiting the generality of the foregoing, all drawings shall be signed and sealed by a professional 
architect or engineer licensed in the District of Columbia, as required by the District codes. 
 
B.7 Conformance with Laws 
 
It shall be the responsibility of the Design-Builder to perform under the contract in conformance 
with the Department’s Procurement Regulations and all statutes, laws, codes, ordinances, 
regulations, rules, requirements, orders, and policies of governmental bodies.   
 
B.8 Davis-Bacon Act 
 
The Davis-Bacon Act is applicable to this Project. As such, the Design-Builder and its trade 
subcontractors shall comply with the wage and reporting requirements imposed by that Act.   
 
B.9 Apprenticeship Act 
 
The Apprenticeship Act shall apply to this contract and the Design-Builder and all of its trade 
subcontractors shall be required to comply with that act. 
 
B.10 Time if of the Essence 
 
Time is of the essence with respect to the contract. The Project must be substantially complete by 
June 15, 2014. As such, the Design-Builder must dedicate such personnel and other resources as 
are necessary to ensure that the Project is completed on-time and in a diligent, skilled, and 
professional manner. 
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SECTION C  ECONOMIC INCLUSION 
 
C.1 Preference for Small, Local, and Disadvantaged Business Enterprises 
 
General:  Under the provisions of the Small, Local, and Disadvantaged Business Enterprise 
Development and Assistance Act of 2005, D.C. Law 16-33 (codified at D.C. Code § 2-218.01 et 
seq.), preferences shall be given to Offerors that are certified by the Department of Small and 
Local Business Development as being a small business enterprise, having resident business 
ownership, having a longtime resident business, being a local business enterprise, being a 
disadvantaged business enterprise, being a local business enterprise with its principal office 
located in an enterprise zone, being a veteran-owned business enterprise, or being a local 
manufacturing business enterprise. (A copy of the certification acknowledgment letter must be 
submitted with the Offeror’s Proposal.)  In accordance with these laws, the following preferences 
shall be awarded in evaluating an Offeror’s proposal:  
 
• Three (3) preference points shall be awarded if the Offeror is certified as having a small 

business enterprise. 
• Five (5) preference points shall be awarded if the Offeror is certified as having a resident 

business ownership. 
• Five (5) points shall be awarded if the Offeror is certified as having a longtime resident 

business. 
• Two (2) preference points shall be awarded if the Offeror is certified as a local business 

enterprise. 
• Two (2) preference points shall be awarded if the Offeror is certified as being a local 

business enterprise with its principal office located in an enterprise zone. 
• Two (2) preference points shall be awarded if the Offeror is certified as a disadvantaged 

business enterprise. 
• Two (2) preference points shall be awarded if the Offeror is certified as a veteran-owned 

business enterprise. 
• Two (2) preference points shall be awarded if the Offeror is certified as a local 

manufacturing business enterprise. 
 
Offerors may qualify for more than one of these categories, so that the maximum number of 
points available under this section is 12 points. 
 
Information:  For information regarding the application process, contact the Department of 
Small and Local Business Development at the following address or telephone number: 
 

Department of Small and Local Business Development 
One Judiciary Square Building 
441 4th Street, NW, 9th Floor 
Washington, DC  20001 
(202) 727-3900 (Telephone Number) 
(202) 724-3786 (Facsimile Number) 
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C.2 SLDBE Participation 
 
The Department requires significant participation by business enterprises certified by the 
Department of Small and Local Business Development as: (i) a local business enterprise; (ii) a 
small business enterprise; (iii) a disadvantaged business enterprise; (iv) having a owned resident 
business; (v) being a longtime business resident; or (vi) having a local business enterprise with 
its principal office located in an enterprise zone.  Accordingly, and in addition to the preference 
points conferred by Section C.1, the Department requires that business enterprises so certified 
must participate in at least 50% of the project.  In addition, 35% must be awarded to entities that 
are certified as Small Business Enterprises by the District of Columbia Department of Small and 
Local Business Development and 20% to entities that are certified as Disadvantaged Business 
Enterprises. A business certified in more than one category shall count towards all applicable 
goals for which it is certified; for example, a business certified as a Local, Small and 
Disadvantaged Business Enterprise shall count towards all three requirements. Offerors will be 
required to submit a Certified Business Enterprise Utilization Plan with their proposals. The 
Utilization Plan must demonstrate how this requirement will be met and, to the extent possible at 
this stage in the project, should identify the specific firms that will be used and their respective 
roles.   
 
C.3 Residency Hiring Requirements for Contractors and Subcontractors  
 
At least fifty-one percent (51%) of the Offeror’s Team and every subconsultant’s employees 
hired after the Offeror enters into a contract with the Department, or after such subconsultant 
enters into a contract with the Offeror, to work on this project, shall be residents of the District of 
Columbia.  Upon execution of the contract, the Offeror and all of its member firms, if any, and 
each of its subcontractors and subconsultants shall submit to the Department a list of current 
employees that will be assigned to the project, the date that they were hired and whether or not 
they live in the District of Columbia. 
 
The Offeror shall comply with subchapter X of Chapter II of Title 2, and all successor acts 
thereto, including by not limited to the Workforce Intermediary Establishment and Reform of 
First Source Amendment Act of 2011, and the rules and regulations promulgated thereunder, 
including, but not limited to the following requirements:  
 
          (i) At least 20% of journey worker hours by trade shall be performed by District residents; 
          (ii) At least 60% of apprentice hours by trade shall be performed by District residents; 
          (iii) At least 51% of the skilled laborer hours by trade shall be performed by District 
residents; and 
          (iv) At least 70% of common laborer hours shall be performed by District residents. 
 
The Offeror and all member firms, subcontractors, tier subcontractors, subconsultants, and 
suppliers with contracts in the amount of $100,000 or more shall be required to comply with the 
following: (i) enter into a First Source Employment Agreement with the D.C. Department of 
Employment Services (“DOES”)  upon execution of the contract; (ii) submit an executed First 
Source Agreement to DOES prior to beginning work on the project; (iii) make best efforts to hire 
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at least 51% District residents for all new jobs created by the project; (iv) list all employment 
vacancies with DOES; (v) submit monthly compliance reports to DOES by the 10th of each 
month; (vi) at least 51% apprentices and trainees employed must be residents of the District 
registered in program approved by the D.C. Apprenticeship Council; and (vii) trade contractors 
and subcontractors with contracts in the amount of $500,000 or more must register an 
apprenticeship program with the D.C. Apprenticeship Council. 
 
C.4 Apprenticeship Act 
 
The D.C. Apprenticeship Act of D.C. Law 2-156, (“Act”) as amended shall apply to this project. 
All subcontractors selected to perform work on the project on a craft-by-craft basis shall be 
required to comply with this Act. All terms and conditions of the D.C. Apprenticeship Council 
Rules and Regulations shall be implemented. Please note that 35% of all apprenticeship hours 
worked must be performed by District residents.  The Contractor shall be liable for any 
subcontractor non-compliance. 
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SECTION D  EVALUATION AND AWARD CRITERIA 
 
D.1 Evaluation Process 
 
The Department shall evaluate submissions and any best and final offers in accordance with the 
provisions of this Section D and the Department’s Procurement Regulations.   
 
D.2 Evaluation Committee 
 
Each submission shall be evaluated in accordance with this Section D by an Evaluation 
Committee. The Evaluation Committee shall prepare a written report summarizing its findings 
and submit the same to the source selection official.  Based on the information submitted by the 
Offerors in response to this RFP and the report prepared by the Evaluation Committee, the 
source selection official shall select the Offeror(s) whose submissions are determined by the 
source selection official to be the most advantageous to the Department. 
 
D.3 Oral Presentation 
 
The Department does not intend to interview Offerors, and reserves the right to award without 
such interviews. If the Department decides to conduct such interviews, each Offeror within the 
competitive range shall make an oral presentation to the Department’s Evaluation Committee, 
and participate in a question and answer session. The purpose of the oral presentation and the 
question and answer session is to permit the Evaluation Committee to fully understand and 
assess the qualifications of each Offeror and the Offeror’s key personnel. The submission will be 
re-scored at the conclusion of the oral presentation. 
 
D.3.1 Length of Oral Presentation 
 
Each Offeror will be given up to 60 minutes to make the presentation.  At the end of the initial 
presentation, there will be a break for approximately 45 minutes for the Evaluation Committee to 
assess the presentation and prepare questions. The Offeror will then respond to questions from 
the Department’s Evaluation Committee for no more than 90 minutes. 
 
D.3.2 Schedule 
 
The order of presentation will be selected randomly and the Offerors will be informed of their 
presentation date before the beginning of oral presentations.  The Department reserves the right 
to reschedule any Offeror’s presentation at the discretion of the contracting officer. 
 
D.3.3 Offeror Attendees 
 
The oral presentation will be made by the Offeror’s personnel who will be assigned the key jobs 
for this project.  Each Offeror will be limited to 7 persons.  The job functions of the persons 
attending the presentation will be considered to be an indication of the Offeror’s assessment of 
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the key areas of responsibility that are deemed essential to the successful completion of the 
project. 
 
D.3.4 Topics 
 
The Offeror may present information about its capabilities and special qualifications to serve as a 
contractor for this Project, including the qualifications of key personnel. 
 
D.4 Proposal Evaluation 
 
Each proposal will be scored on a scale of 1 to 100 points.  In addition, Offerors will be eligible 
to receive up to 12 preference points as described in Section C.1 of this RFP for participation by 
Local, Small or Disadvantaged Business Enterprises. Thus, the maximum number of points 
possible is 112. The contract will be awarded to the contactor with the highest evaluated score. 
 
D.4.1 Experience & References (20 points) 
 
The Department desires to engage a Design-Builder with the experience necessary to realize the 
objectives set forth in the RFP. This component will be evaluated based on their demonstrated 
experience in: (i) construction projects in an urban setting; (ii) managing design-build projects; 
(iii) construction and/or modernization of municipal/public safety facilities and extensive 
knowledge of municipal/public safety facilities; (iv) knowledge of, and access to, the local 
subcontracting market; and (v) knowledge of the local regulatory agencies and Code Officials. In 
evaluating these subfactors, the Department will consider, among other things, the Offeror’s 
track record in delivering projects on-time and on-budget. If the Offeror is a team or joint 
venture of multiple companies, the Evaluation Panel will consider the experience of each 
member of the team or joint venture in light of their role in the proposed team or joint venture. 
This element of the evaluation will be worth up to twenty (20) points.   
 
D.4.2 Key Personnel (15 points) 
 
The Department desires that the Design-Builder assign the appropriate number of personnel 
having the necessary seniority to implement a project of this type. The personnel should have 
experience working together and each such individual should have the necessary level of 
experience and education for his or her proposed role. Proposals should identify, at a minimum, 
(i) the Project Executive; (ii) the Field Superintendent; (iii) the key project managers (i.e. the 
project managers responsible for structural, mechanical, electrical and special systems). The 
availability and experience of the key individuals assigned to this project will be evaluated as 
part of this element. Please provide a table that identifies the specific staff that will be assigned 
to this project. The table should include: (i) the individual’s name (if known); (ii) his or her title; 
(iii) his or her level of effort (i.e. the percentage of time devoted to this project); (iv) the time 
periods during which the individual will be assigned to the project. This table should include all 
personnel that will be assigned to the project. Please identify whether the personnel will be 
funded from general conditions or whether they are home or regional office personnel that are 
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non-reimbursable (i.e. funded from fee). This element of the evaluation will be worth up to 
fifteen (15) points. 
 
D.4.3 Cost (25 points) 
 
Offerors will be required to bid a Preconstruction Fee, a Design-Build Fee, and a General 
Conditions Budget. This element of the evaluation will be worth up to twenty-five (25) points. 
 
D.4.4 Management Plan (10 points) 
 
Offerors are required to submit with their proposal a Management Plan. This element of the 
evaluation will be worth up to ten (10) points. 
 
The Management Plan should clearly explain how the Design-Builder intends to manage and 
implement the Project. It should demonstrate a knowledge of the process and impediments that 
must be overcome and ensure that sufficient staffing will be provided. At a minimum, the plan 
should: (i) explain how the Design-Builder will manage the engineering subconsultants so as to 
ensure that the drawings are properly coordinated; (ii) explain how the Design-Builder will 
manage the value engineering/management process; (iii) explain how the Design-Builder 
proposes to staff and handle construction administration; (iv) explain how the Design-Builder 
will manage the design process; and (v) describe the key challenges inherent in this Project and 
explain how they will be overcome or mitigated.   
 
The Management Plan should also: (i) identify the key personnel and their specific roles in 
managing the Project; (ii) identify the key milestone dates and provide a description of how these 
dates will be achieved; (iii) provide a skeletal schedule of the work and the phasing of 
construction; (iv) describe how the Design-Builder intends to address and overcome issues 
related to compressed schedule; and (v) describe the cost control management structures that will 
be used to ensure the Project is delivered on-budget. The Department will also consider the 
experience that the Contractor and its team members have working together on similar projects.  
This element of the evaluation is worth up to ten (10 points). 
 
D.4.5  Preliminary Schedule (10 points) 
 
Offerors should submit with their Management Plan a schedule that shows the anticipated 
manner in which the design will be prepared and how it relates to the proposed construction 
schedule for this Project. The schedule should show sufficient level of detail so as to demonstrate 
the Offeror’s understanding of the Project and the key issues related to the Project. This element 
of the evaluation is worth up to ten (10) points. 
 
D.4.6 LSDBE Compliance/Utilization (5 points) 
 
The Department desires the selected design-builder to provide the maximum level of 
participation for Local, Small and Disadvantaged Business Enterprises as well as employment 
opportunities for District of Columbia residents. Offerors will be evaluated in light of their 
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demonstrated experience in meeting such goals and their proposed LSDBE Utilization Plan.  
This element of the evaluation will be worth up to five (5) points.   
 
D.4.7 Workforce Utilization Plan (5 points) 
 
The Department desires the selected design-builder to provide the maximum level of 
participation by District of Columbia residents in performing the work. As part of their 
proposals, Offerors must provide a Workforce Utilization Plan which demonstrates how it will 
identify qualified Districts residents to perform work on the project and increase participation by 
District residents. This element of the evaluation will be worth up to five (5) points.   
 
D.4.8 Fast-Track Experience (10 points) 
 
The Department desires that the selected design-builder have substantial experience in 
implementing design-build projects on a fast-track schedule. The Design-Builder will be 
evaluated based on its demonstrated experience in: (i) managing the design to scope and budget; 
(ii) working with designer to develop bid packages based on design development documents or 
incomplete construction documents; (iii) estimating construction costs based on design 
development documents; and (iv) purchasing on fast-track schedules. This element of the 
evaluation will be worth up to ten (10) points. 
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SECTION E  PROPOSAL ORGANIZATION AND SUBMISSION 
 
This section outlines specific information necessary for the proper organization and manner in 
which Offerors’ Proposals should be proffered. References are made to other sections in this 
RFP for further explanation. 
 
E.1 Submission Identification 
 
Submissions shall be proffered in an original and eight (8) copies.  The Offeror’s submission 
shall be placed in a sealed envelope conspicuously marked: “Proposal for Design-Build Services 
for Merritt Middle School MPD Conversion”. 
 
E.2 Delivery or Mailing of Submissions 
 
Submissions should be delivered or mailed to: 
 

DC Department of General Services 
Att’n: JW Lanum 
Frank D. Reeves Center 
2000 14th Street, NW, 8th Floor 
Washington, DC  20009 

 
E.3 Date and Time for Receiving Submissions 
 
Submissions shall be received no later than 2:00 pm EDT, on July 17, 2013. The Offeror 
assumes the sole responsibility for timely delivery of its Submission, regardless of the method of 
delivery. 
 
E.4 Submission Size, Organization and Offeror Qualifications 
 
All submissions shall be submitted on 8-1/2” x 11” bond paper and typewritten. Telephonic, 
telegraphic, and facsimile submissions shall not be accepted. The Department is interested in a 
qualitative approach to presentation material. Brief, clear and concise material is more desirable 
than quantity. The submission shall be organized as follows: 
 
E.4.1 Bid Form 
 
Each Offeror shall submit a bid form substantially in the form of Attachment B. Material 
deviations, in the opinion of the Department, from the bid form shall be sufficient to render the 
proposal non-responsive. 
 
E.4.2 Disclosure Form 
 
Each Offeror shall submit a Disclosure Statement substantially in the form of Attachment C. 
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E.4.3 Executive Summary 
 
Each Offer should provide a summary of no more than three pages of the information contained 
in the following sections. 
 
E.4.4 General Team Information and Firm(s) Data 

 
Each Offeror should provide the following information for the Design-Builder and each of its 
subconsultants. 
 
Name(s), address(es), and role(s) of each firm (including all sub-consultants) 

 
Firm profile(s), including: 
 

i. Age 
 

ii. Firm history(ies) 
 

iii. Firm size(s) 
 

iv. Areas of specialty/concentration 
 

v. Current firm workload(s) projected over the next year 
 
vi. Provide a list of any contract held by the Offeror where the contract was 

terminated (either for default or convenience).  This list should also identify any 
contracts that resulted in litigation or arbitration between the Owner and the 
Offeror.  If the Offeror has multiple offices, only contracts held by the office 
submitting this proposal need be listed. 

 
C.  Description of the team organization and personal qualifications of key staff, including: 
 

i.  Identification of the single point of contact for the Design-Builder. 
 

ii.  Organizational chart illustrating reporting lines and names and titles for key 
participants proposed by the team. 

 
iii. Resumes for each key participant on the team, including definition of that 

person’s role, relevant project experience, and current workload over the next two 
years. 

 
iv. Experience that the key team members have working together. 
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E.4.5 Relevant Experience and Capabilities 
 
A. Detailed descriptions of no more than eight (8) projects that best illustrate the team’s 

experience and capabilities relevant to this project. On each project description, please 
provide all of the following information in consistent order: 

 
i. Project name and location 

 
ii. Name, address, contact person and telephone number for owner reference 

 
iii. Brief project description including project cost, square footage, firm’s scope of 

work, and key firm strengths exhibited   
 

iv. Identification of personnel involved in the selected project who are proposed to 
work on this project 

 
vi.   Project process and schedule data including construction delivery method, and 

construction completion date (any unusual events or occurrences that affected the 
schedule should be explained) 

 
vii. Construction cost data including pre-construction budget, and actual construction 

cost (if actual construction cost exceeds original, please explain why) 
 
E.4.6 Project Management Plan 
 
Each Offeror should submit a Project Management Plan that addresses the issues set forth in 
Section D.4.4 of this RFP. 
 
E.4.7 Preliminary Project Schedule 
 
Each Offeror should prepare a preliminary project schedule that shows how the Offeror intends 
to complete the project in a timely manner. The schedule should be prepared using a critical path 
method and should show key logic ties and activity durations. The schedule should demonstrate 
that the Offeror understands the project and has a workable method to deliver the project in a 
timely manner. 
 
E.4.8 Cost Information 
 
The Offeror should submit the Bid Form in substantially the form of Attachment B.   
 
E.4.9 Local Business Utilization Plan 
 
Each Offeror must submit a proposed Local Business Utilization Plan that identifies the specific 
certified business enterprises that will participate in the contract and their anticipated roles.  In 
addition, each Offeror should provide: (i) a narrative description of similar projects and the 
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Offeror’s success in meeting such goals; and (ii) a chart, in summary form, that identifies the 
Offeror’s major public projects over the last five years and its success in achieving such goals 
(creativity should be displayed regarding joint-venture and subcontractor agreements). 
 
E.4.10 Workforce Utilization Plan 
 
Each Offeror must submit a Workforce Utilization Plan that describes how the Offeror will 
increase participation by District residents in performing the labor necessary for the Project. The 
plan should set forth how specifically the Offeror will implement its plan to increase 
participation by District residents. The Offeror shall also provide a chart, in summary form, that 
depicts the level of participation by District residents in past projects with the District.   
 
E.4.11 Tax Affidavit 
 
Each Offeror must submit a tax affidavit substantially in the form of Attachment D. In order to 
be eligible for this procurement, Offerors must be in full compliance with their tax obligations to 
the District of Columbia government. 
 
E.4.12 Fast-Track Experience 
 
Each Offeror must demonstrate substantial experience in implementing design-build projects on 
a fast-track schedule.  This should include prior experience with fast-track project and a narrative 
of strategies that the Offeror anticipates will be utilized in order to deliver this Project.   
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SECTION F  BIDDING PROCEDURES & PROTESTS 
 
F.1 Contact Person 
 
For information regarding this RFP please contact: 
 
 Thomas D. Bridenbaugh 
 Leftwich & Ludaway, LLC 
 1400 K Street, NW 
 Suite 1000 
 Washington, D.C.  20005 
 Phone:  (202) 434-9100 
 Facsimile:  (202) 783-3420 
 
Any written questions or inquiries should be sent to Thomas Bridenbaugh at the address above. 
 
F.2 Preproposal Conference 
 
A preproposal conference will be held on June 24, 2013 at 10:30 am. The conference will be 
held at the Frank D. Reeves Center, 2nd Floor Community Room, 2000 14th Street, NW, 
Washington, DC 20009.  Interested Offerors are strongly encouraged to attend. 
 
F.3 Explanations to Prospective Offerors 
 
Each Offeror should carefully examine this Request for Proposals and any and all amendments, 
addenda or other revisions, and thoroughly familiarize itself with all requirements prior to 
proffering a submission. Should an Offeror find discrepancies or ambiguities in, or omissions 
from, the RFP and amendments, addenda or revisions, or otherwise desire an explanation or 
interpretation of the RFP, any amendments, addenda, or revisions, it must submit a request for 
interpretation or correction in writing. Any information given to an Offeror concerning the 
solicitation shall be furnished promptly to all other Offerors as an amendment or addendum to 
this RFP if in the sole discretion of the Department that information is necessary in proffering 
submissions or if the lack of it would be prejudicial to any other prospective Offerors. Oral 
explanations or instructions given before the award of the contract shall not be binding. 
 
Requests should be directed to Thomas Bridenbaugh at the address listed in Section F.1 no later 
than the close of business on July 3, 2013. The person making the request shall be responsible 
for prompt delivery. 
 
F.4 Protests 
 
Protests shall be governed by Section 4734 of the Department’s Procurement Regulations (27 
DCMR § 4734). Protests alleging defects in this solicitation must be filed prior to the time set for 
receipt of submissions. If an alleged defect does not exist in this initial RFP, but was 
incorporated into the RFP by an amendment or addendum, a protest based on that defect must be 
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filed before the next closing time established for proffering submissions. In all other cases, a 
protester shall file the protest within ten (10) days after the protester knows or should have 
known, whichever is earlier, of the facts and circumstances upon which the protest is based. All 
protests must be made in writing to the Department's Chief Contracting Officer (“CCO”) and 
must be filed in duplicate.  Protests shall be served on the Department by obtaining written and 
dated acknowledgment of receipt from the Department's CCO. Protests received by the 
Department after the indicated period shall not be considered. To expedite handling of protests, 
the envelope shall be labeled “Protest”.   
 
This section is intended to summarize the bid protest procedures and is for the convenience of 
the Offerors only. To the extent any provision of this section is inconsistent with the 
Procurement Regulations, the more stringent provisions shall prevail. 
 
F.5 Contract Award 
 
This procurement is being conducted in accordance with the provisions of Section 4712 of the 
Department’s Procurement Regulations (27 DCMR § 4712). 
 
F.6 Retention of Submissions 
 
All submissions shall be retained by the Department and therefore shall not be returned to the 
Offerors. With the exception of proprietary financial information, the submissions shall become 
the property of the Department and the Department shall the right to distribute or use such 
information as it determines. 
 
F.7 Examination of Submissions 
 
Offerors are expected to examine the requirements of all instructions (including all amendments, 
addenda, attachments and exhibits) in this RFP. Failure to do so shall be at the sole risk of the 
Offeror and may result in disqualification. 
 
F.8 Late Submissions:  Modifications 
 
A. Any submission or best and final offer received at the office designated in this RFP after 

the exact time specified for receipt shall not be considered. 
 
B. Any modification of a submission, including a modification resulting from the CCO’s 

requests for best and final offers, is subject to the same conditions as in F.8.A stated 
above. 

 
C. The only acceptable evidence to establish the time of receipt at the Department’s office is 

the time-date stamp of such installation on the submission wrapper or other documentary 
evidence of receipt maintained by the installation. 
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D. Notwithstanding any other provisions of this Request for Proposals to the contrary, a late 
modification of an otherwise successful submission which makes its terms more 
favorable to the Department may be considered at any time it is received and may be 
accepted. 

 
E. Submissions shall be irrevocable and remain in full force and effect for a period not less 

than 120 days after receipt of submissions. 
 
F.9 No Compensation for Preparation of Submissions 
 
The Department shall not bear or assume any financial obligations or liabilities regarding the 
preparation of any submissions submitted in response to this RFP, or prepared in connection 
therewith, including, but without limitation, any submissions, statements, reports, data, 
information, materials or other documents or items. 
 
F.10 Rejection of Submissions 
 
The Department reserves the right, in its sole discretion: 
 
A. To cancel this solicitation or reject all submissions. 
 
B. To reject submissions that fail to prove the Offeror’s responsibility. 
 
C. To reject submissions that contain conditions and/or contingencies that in the 

Department’s sole judgment, make the submission indefinite, incomplete, otherwise 
non-responsive, or otherwise unacceptable for award. 

 
D. To waive minor irregularities in any submission provided such waiver does not result in 

an unfair advantage to any Offeror. 
 
E. To take any other action within the applicable Procurement Regulations or law.  
 
F. To reject the submission of any Offeror that has submitted a false or misleading 

statement, affidavit or certification in connection with such submission or this Request 
for Proposals. 

 
F.11 Limitation of Authority 
 
Only a person with prior written authority from the CCO shall have the express, implied, or 
apparent authority to alter, amend, modify, or waive any clauses or conditions of the contract.  
Furthermore, any alteration, amendment, modification, or waiver of any clause or condition of 
this RFP is not effective or binding unless made in writing and signed by the CCO or its 
authorized representative. 
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F.12 Non-Responsive Pricing 
 
In general, the Department will consider a proposal non-responsive if Offeror’s price is greater 
than 150% of the median price submitted by other Offerors. The Department reserves the right to 
deem a proposal non-responsive if Offeror’s price is greater than 150% of the independent 
government estimate. 
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SECTION G  INSURANCE REQUIREMENTS 
 
G.1 Required Insurance 
 
The contractor will be required to maintain the following types of insurance throughout the life 
of the contract. 
 
G.1.1 Commercial general liability insurance (“Liability Insurance”) against liability for bodily 
injury and death and property damage, such Liability Insurance to be in an amount not less than 
Five Million Dollars ($5,000,000) for liability for bodily injury, death and property damage 
arising from any one occurrence and Five Million Dollars ($5,000,000) from the aggregate of all 
occurrences within each policy year.  The policy should include completed operations coverage.  
The Design-Builder will be required to maintain this coverage in force for a period of at least 
two years after substantial completion. 
 
G.1.2 Workers’ compensation and Employers Liability coverage providing statutory benefits 
for all persons employed by the contractor, or its contractors and subcontractors at or in 
connection with the Work. 
 
G.1.3 Automobile Liability, including Hired and Non-Owned Auto Liability in the amount of at 
least One Million Dollars ($1,000,000) for each occurrence for bodily injury and property 
damage. 
 
G.1.4 Excess umbrella liability coverage (on at least a follow form basis) and when combined 
with the general liability policy has an aggregate limit of at least Ten Million Dollars 
($10,000,000). 
 
G.2 Additional Insureds 
 
Each insurance policy shall be issued in the name of the contractor and shall name as additional 
insured parties the Department and the District of Columbia, and shall not be cancelable or 
reduced without thirty (30) days prior written notice to the Department. 
 
G.3 Waiver of Subrogation 
 
All such insurance shall contain a waiver of subrogation against the Department and the District 
of Columbia, and their respective agents. 
 
G.4 Strength of Insurer 
 
All insurance shall be placed with insurers that are reasonably acceptable to the Department and 
with an A.M. Best’s rating of not less than A- (Excellent) and a surplus size of not less than XV.   
All such insurers shall be licensed/approved to do business in the District of Columbia. 
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SECTION J  BONDS 
 
J.1 Bid Bond 
 
Offerors are required to submit with their proposal a bid bond in the amount of $50,000.  All 
bonding companies must be included on the Department of Treasury’s Listing of Approved 
Sureties. Alternatively, Offerors may submit a cashier’s check or irrevocable letter of credit in 
lieu of a bid bond. However, in the event an Offeror who is awarded a contract fails to post a 
payment and performance bond for the full value of the contract, the Offeror shall thereby forfeit 
the full amount of the cashier’s check or letter of credit, and the Department shall collect such 
funds as liquidated damages. If the Offeror chooses to submit a cashier’s check or letter of credit 
in lieu of a bid bond, the Offeror must complete the form included as Attachment F and return, 
notarized, with the Offeror’s bid. Letters of credit must be: (i) unconditional and standby; (ii) 
irrevocable; (iii) issued by an FDIC insured institution that is reasonably acceptable to DGS; and 
(iv) able to be drawn on in the Washington, DC metropolitan area. The letter of credit shall 
provide that it may be drawn upon if the holder of the letter of credit submits a signed statement 
by DGS’s contracting officer stating that the Offeror has failed to enter into a contract consistent 
with the terms of this procurement and the Offeror’s bid submitted thereunder.   
 
J.2 Trade Subcontractor Bonds 
 
The Form of Contract will require that all trade subcontractors provide a payment and 
performance bond having a penal value equal to 100% of the cost of the trade subcontract. All 
such bonds shall be written on a dual-obligee basis. 
 
J.3 Contractor’s Payment and Performance Bond 
 
In addition to the trade subcontractor bonds required by Section J.2, the Design-Builder will be 
required to post a payment and performance bond having a penal value equal to the GMP at the 
time the GMP Amendment is executed. 
 



 

 
Attachment A 

 
Preliminary Concept Design: 

 
To be issued by Addendum 

 
 
 
 

Floor Plans are available for download at: 
 

https://leftwichlaw.box.com/s/35drxphu1hx5gv7o0x5k 
 
 
 
 

Existing Building Drawings are available for download at: 
 

https://leftwichlaw.box.com/s/jfq4f0jpsf60s1pou08d 
 



     

 
      

Attachment B  
 

Form of Offer Letter 
 

 



Attachment B 
 

[Offeror’s Letterhead] 
 
[Insert Date] 
 
District of Columbia Department of General Services 
2000 14th Street, NW 
Washington, DC 20009 
 
Att’n:  Mr. Brian Hanlon 
  Director 
 
Reference:   Request for Proposals 
  Design-Build Services for Merritt Middle School MPD Conversion 
  
On behalf of [INSERT NAME OF BIDDER] (the “Offeror”), I am pleased to submit this 
proposal in response to the Department of General Services’ (the “Department” or “DGS”) 
Request for Proposals (the “RFP”) to provide Design-Build Services for the Merritt Middle 
School MPD Conversion. The Offeror has reviewed the RFP and the attachments thereto, any 
addenda thereto, and the proposed Form of Contract (collectively, the “Bid Documents”) and has 
conducted such due diligence and analysis as the Offeror, in its sole judgment, has deemed 
necessary in order to submit its Proposal in response to the RFP. The Offeror’s proposal, the 
Preconstruction Fee, the Design-Build Fee (as defined in paragraph A), and the General 
Conditions Budget (as defined in paragraph B), are based on the Bid Documents as issued and 
assume no material alteration of the terms of the Bid Documents. (Collectively, the proposal, the 
Preconstruction Fee, the Design-Build Fee, and the General Conditions Budget are referred to as 
the “Offeror’s Bid”.)   
 
The Offeror’s Bid is as follows: 
 

A. The Preconstruction Fee is:     $    
 

 The Design-Build Fee is:     $    
 
The Offeror acknowledges and understands that the Preconstruction Fee, and the Design-Build 
Fee are firm, fixed prices and other than as permitted in the Form of Contract will not be subject 
to further adjustment.  The Offeror also acknowledges that ten (10%) of the Design-Build Fee is 
at-risk, and the selected Offeror will only be entitled to such amount as set forth in the Form of 
Contract. 
 

B. The estimated cost of the Design-Builder’s general conditions (the “General Conditions 
Budget”) is set forth below.  The General Conditions Budget consists of the following 
elements: 
 
Cost of construction staff (only field staff are reimbursable)   $__________ 



Fringe Benefits associated with field staff costs    $__________ 
Payroll taxes and payroll insurance associated with field staff costs  $__________ 
Staff costs associated with obtaining permits and approvals   $__________ 
Out-of-house consultants       $__________ 
Travel, Living and Relocation expenses     $__________ 
Job vehicles         $__________ 
Field office for CM including but not limited to:    $__________ 

• Trailer purchase and/or rental 
• Field office installation, relocation and removal 
• Utility connections and charges during the Construction Services phase 
• Furniture 
• Field offices for the Office and Program Manager 
• Office supplies 

Office equipment including but not limited to:    $__________ 
• Computer hardware and software 
• Fax machines 
• Copy machines 
• Telephone installation, system and uses charges 

Job radios         $__________ 
Local delivery and overnight delivery costs     $__________ 
Field computer network       $__________ 
Watchmen         $__________ 
First aid facility        $__________ 
Progress photos        $__________ 
Consumption charges for utility service during construction   $__________ 
Printing cost for drawings, bid packages, etc.    $__________ 
Other (please itemize)        $__________ 
 
  Total General Conditions Budget   $________________ 

 
The Offeror acknowledges and understands that the General Conditions Budget will be 
incorporated into the contract and that the Offeror will not be permitted to exceed the General 
Conditions Budget unless it first obtains the written approval of the Department. 

 
C. In addition, the Offeror hereby represents that, based on its current rating with its 

surety, the indicated cost of a payment and performance bond is [INSERT 
PERCENTAGE]. 

 
The Offeror’s Bid is based on and subject to the following conditions: 
 
1. The Offeror agrees to hold its proposal open for a period of at least one hundred and 
twenty (120) days after the date of the bid. 
 
2. Assuming the Offeror is selected by the Department and subject only to the changes 
requested in paragraph 5, the Offeror agrees to enter into a contract with the Department on the 



terms and conditions described in the Bid Documents within ten (10) days of the notice of the 
award.   
 
3. Both the Offeror and the undersigned represent and warrant that the undersigned has the 
full legal authority to submit this bid form and bind the Offeror to the terms of the Offeror’s Bid.  
The Offeror further represents and warrants that no further action or approval must be obtained 
by the Offeror in order to authorize the terms of the Offeror’s Bid.   
 
4. The Offeror and its principal team members hereby represent and warrant that they have 
not: (i) colluded with any other group or person that is submitting a proposal in response to the 
RFP in order to fix or set prices; (ii) acted in such a manner so as to discourage any other group 
or person from submitting a proposal in response to the RFP; or (iii) otherwise engaged in 
conduct that would violate applicable anti-trust law. 
 
5. The Offeror’s proposal is subject to the following requested changes to the Form of 
Contract: [INSERT REQUESTED CHANGES.  OFFERORS ARE ADVISES THAT THE 
CHANGES SO IDENTIFIED SHOULD BE SPECIFIC SO AS TO PERMIT THE 
DEPARTMENT TO EVALUATE THE IMPACT OF THE REQUESTED CHANGES IN ITS 
REVIEW PROCESS.  GENERIC STATEMENTS, SUCH AS “A MUTUALLY ACCEPTABLE 
CONTRACT” ARE NOT ACCEPTABLE.  OFFERORS ARE FURTHER ADVISED THAT 
THE DEPARTMENT WILL CONSIDER THE REQUESTED CHANGES AS PART OF THE 
EVALUATION PROCESS.] 
 
6.  The Offeror hereby certifies that neither it nor any of its team members have entered into 
any agreement (written or oral) that would prohibit any contractor, subcontractor or 
subconsultant that is certified by the District of Columbia Office of Department of Small and 
Local Business Enterprises as a Local, Small, Resident Owned or Disadvantaged Business 
Enterprise (collectively, “LSDBE Certified Companies”) from participating in the work if 
another company is awarded the contract. 
 
7. This bid form and the Offeror’s Bid are being submitted on behalf of [INSERT FULL 
LEGAL NAME, TYPE OF ORGANIZATION, AND STATE OF FORMATION FOR THE 
OFFEROR]. 
 
Sincerely, 
 
By: ____________________ 
Name: ____________________ 
Its: ____________________ 
 



     

 
      

Attachment C 
 

Disclosure Statement 



Attachment C 
 
The Offeror and each of its principal team members, if any, must submit a statement that 
discloses any past or present business, familiar or personal relationship with any of the 
following individuals: 
 

A. D.C. Department of General Services 
 

Brian J. Hanlon  Director 
Scott Burrell   Chief Operating Officer 
JW Lanum   Associate Director,  
    Contracts and Procurement Division 
Camille Sabbakhan  General Counsel 
Charles J. Brown, Jr.  Deputy General Counsel 

 
Please identify any past or present business, familiar, or personal relationship in the space 
below.  Use extra sheets if necessary. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 
 

B. Leftwich & Ludaway 
 

Thomas D. Bridenbaugh 
 

Please identify any past or present business, familiar, or personal relationship in the space 
below.  Use extra sheets if necessary. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 
 

C. Brailsford & Dunlavey 
McKissack & McKissack 
 

Please identify any past or present business, familiar, or personal relationship in the space 
below.  Use extra sheets if necessary. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 
 



This is to certify that, to the best of my knowledge and belief and after making reasonable 
inquiry, the above represents a full and accurate disclosure of any past or present 
business, familiar, or personal relationship with any of the individuals listed above.  The 
undersigned acknowledges and understands that this Disclosure Statement is being 
submitted to the False Claims Act and that failure to disclose a material relationship(s) 
may constitute sufficient grounds to disqualify the Offeror. 
 
OFFEROR: 
 
By: _______________________________________ 
Name: _______________________________________ 
Title: _______________________________________ 
Date: _______________________________________ 
 
 



     

 
      

Attachment D 
 

Tax Affidavit 
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Attachment E  
 

Davis-Bacon Wage Rates 
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General Decision Number: DC130002 05/10/2013  DC2

Superseded General Decision Number: DC20120002

State: District of Columbia

Construction Type: Building

County: District of Columbia Statewide.

BUILDING CONSTRUCTION PROJECTS (does not include single family
homes or apartments up to and including 4 stories).

Modification Number     Publication Date
          0              01/04/2013
          1              01/25/2013
          2              02/01/2013
          3              02/22/2013
          4              03/29/2013
          5              04/05/2013
          6              05/10/2013

 ASBE0024-007 10/01/2012

                                  Rates          Fringes

ASBESTOS WORKER/HEAT & FROST   
INSULATOR........................$ 33.13            13.60

  Includes the application of all insulating materials,
  protective coverings, coatings and finishes to all types of
  mechanical systems
----------------------------------------------------------------
 ASBE0024-008 10/01/2012

                                  Rates          Fringes

ASBESTOS WORKER:  HAZARDOUS   
MATERIAL HANDLER.................$ 20.86             5.61

  Includes preparation, wetting, stripping, removal, scrapping,
  vacuuming, bagging and disposing of all insulation
  materials, whether they contain asbestos or not, from
  mechanical systems
----------------------------------------------------------------
 ASBE0024-014 10/01/2012

                                  Rates          Fringes

FIRESTOPPER......................$ 26.06             6.05

  Includes the application of materials or devices within or
  around penetrations and openings in all rated wall or floor
  assemblies, in order to prevent the pasage of fire, smoke
  of other gases. The application includes all components

kwalp
Typewritten Text
ATTACHMENT E
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  involved in creating the rated barrier at perimeter slab
  edges and exterior cavities, the head of gypsum board or
  concrete walls, joints between rated wall or floor
  components, sealing of penetrating items and blank openings.
----------------------------------------------------------------
 BRDC0001-002 05/01/2012

                                  Rates          Fringes

BRICKLAYER.......................$ 27.89             7.76
----------------------------------------------------------------
* CARP0132-008 05/01/2013

                                  Rates          Fringes

CARPENTER, Includes Drywall   
Hanging, Form Work, and Soft   
Floor Laying-Carpet..............$ 26.81             8.13
PILEDRIVERMAN....................$ 26.62             8.15
----------------------------------------------------------------
 CARP1831-002 04/01/2012

                                  Rates          Fringes

MILLWRIGHT.......................$ 27.96            12.20
----------------------------------------------------------------
 ELEC0026-016 11/05/2012

                                  Rates          Fringes

ELECTRICIAN, Includes   
Installation of    
HVAC/Temperature Controls........$ 40.00            14.30
----------------------------------------------------------------
 ELEC0026-017 09/01/2012

                                  Rates          Fringes

ELECTRICAL INSTALLER  (Sound   
& Communication Systems).........$ 25.55          3%+7.77

  SCOPE OF WORK: Includes low voltage construction,
  installation, maintenance and removal of teledata
  facilities (voice, data and video) including outside plant,
  telephone and data inside wire, interconnect, terminal
  equipment, central offices, PABX, fiber optic cable and
  equipment, railroad communications, micro waves, VSAT,
  bypass, CATV, WAN (Wide area networks), LAN (Local area
  networks) and ISDN (Integrated systems digital network).

  WORK EXCLUDED: The installation of computer systems in
  industrial applications such as assembly lines, robotics
  and computer controller manufacturing systems.  The
  installation of conduit and/or raceways shall be installed
  by Inside Wiremen. On sites where there is no Inside
  Wireman employed, the Teledata Technician may install
  raceway or conduit not greater than 10 feet. Fire alarm
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  work is excluded on all new construction sites or wherever
  the fire alarm system is installed in conduit.  All HVAC
  control work.
----------------------------------------------------------------
 ELEV0010-001 01/01/2013

                                  Rates          Fringes

ELEVATOR MECHANIC................$ 39.96       25.185+a+b

  a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence
  Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas
  Day and the Friday after Thanksgiving.

  b. VACATIONS: Employer contributes 8% of basic hourly rate
  for 5 years or more of service; 6% of basic hourly rate for
  6 months to 5 years of service as vacation pay credit.
----------------------------------------------------------------
 IRON0005-005 06/01/2012

                                  Rates          Fringes

IRONWORKER, STRUCTURAL AND   
ORNAMENTAL.......................$ 29.55           14.995
----------------------------------------------------------------
 IRON0201-006 05/01/2012

                                  Rates          Fringes

IRONWORKER, REINFORCING..........$ 26.50            16.68
----------------------------------------------------------------
 LABO0657-015 06/01/2012

                                  Rates          Fringes

LABORER:  Skilled................$ 21.26             6.83

  FOOTNOTE:  Potmen, power tool operator, small machine
  operator, signalmen, laser beam operator, waterproofer,
  open caisson, test pit, underpinning, pier hole and
  ditches, laggers and all work associated with lagging that
  is not expressly stated, strippers, operator of hand
  derricks, vibrator operators, pipe layers, or tile layers,
  operators of jackhammers, paving breakers, spaders or any
  machine that does the same general type of work, carpenter
  tenders, scaffold builders, operators of towmasters,
  scootcretes, buggymobiles and other machines of similar
  character, operators of tampers and rammers and other
  machines that do the same general type of work, whether
  powered by air, electric or gasoline, builders of trestle
  scaffolds over one tier high and sand blasters, power and
  chain saw operators used in clearing, installers of well
  points, wagon drill operators, acetylene burners and
  licensed powdermen, stake jumper, structural demolition.
----------------------------------------------------------------
 MARB0002-004 05/01/2012
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                                  Rates          Fringes

MARBLE/STONE MASON...............$ 33.08            14.59

  INCLUDING pointing, caulking and cleaning of All types of
  masonry, brick, stone and cement EXCEPT pointing, caulking,
  cleaning of existing masonry, brick, stone and cement
  (restoration work)
----------------------------------------------------------------
 MARB0003-006 05/01/2011

                                  Rates          Fringes

TERRAZZO WORKER/SETTER...........$ 26.04             9.89
----------------------------------------------------------------
 MARB0003-007 05/01/2011

                                  Rates          Fringes

TERRAZZO FINISHER................$ 20.48             8.74
----------------------------------------------------------------
 MARB0003-008 05/01/2011

                                  Rates          Fringes

TILE SETTER......................$ 25.29             9.89
----------------------------------------------------------------
 MARB0003-009 05/01/2011

                                  Rates          Fringes

TILE FINISHER....................$ 20.48             8.74
----------------------------------------------------------------
 PAIN0051-014 06/01/2012

                                  Rates          Fringes

GLAZIER  
     Glazing Contracts $2 
     million and under...........$ 24.17             9.36
     Glazing Contracts over $2 
     million.....................$ 27.14             9.36
----------------------------------------------------------------
 PAIN0051-015 06/01/2012

                                  Rates          Fringes

PAINTER  
     Brush, Roller, Spray and 
     Drywall Finisher............$ 24.14             8.91
----------------------------------------------------------------
 PLAS0891-005 07/01/2012

                                  Rates          Fringes

PLASTERER........................$ 28.33             5.85
----------------------------------------------------------------
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 PLAS0891-006 05/01/2010

                                  Rates          Fringes

CEMENT MASON/CONCRETE FINISHER...$ 27.15             9.58
----------------------------------------------------------------
 PLAS0891-007 08/01/2011

                                  Rates          Fringes

FIREPROOFER  
     Handler.....................$ 15.00             3.89
     Mixer/Pump..................$ 17.00             3.89
     Sprayer.....................$ 21.50             3.89

  Spraying of all Fireproofing materials. Hand application of
  Fireproofing materials. This includes wet or dry, hard or
  soft. Intumescent fireproofing and refraction work,
  including, but not limited to, all steel beams, columns,
  metal decks, vessels, floors, roofs, where ever
  fireproofing is required. Plus any installation of thermal
  and acoustical insulation. All that encompasses setting up
  for Fireproofing, and taken down. Removal of fireproofing
  materials and protection. Mixing of all materials either by
  hand or machine following manufactures standards.
----------------------------------------------------------------
 PLUM0005-008 08/01/2012

                                  Rates          Fringes

PLUMBER  
     Apartment Buildings over 4 
     stories (except hotels).....$ 23.41           9.51+a
     ALL Other Work..............$ 38.17          15.75+a

  a. PAID HOLIDAYS:  Labor Day, Veterans' Day, Thanksgiving Day
  and the day after Thanksgiving, Christmas Day, New Year's
  Day, Martin Luther King's Birthday, Memorial Day and the
  Fourth of July.
----------------------------------------------------------------
 PLUM0602-008 08/01/2012

                                  Rates          Fringes

PIPEFITTER, Includes  HVAC   
Pipe Installation................$ 37.62          18.07+a

  a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
  Birthday, Memorial Day, Independence Day, Labor Day,
  Veterans' Day, Thanksgiving Day and the day after
  Thanksgiving and Christmas Day.
----------------------------------------------------------------
 ROOF0030-016 09/01/2012

                                  Rates          Fringes

ROOFER...........................$ 26.90            10.18
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----------------------------------------------------------------
 SFDC0669-002 01/01/2013

                                  Rates          Fringes

SPRINKLER FITTER (Fire   
Sprinklers)......................$ 30.53            17.62
----------------------------------------------------------------
 SHEE0100-015 07/01/2012

                                  Rates          Fringes

SHEET METAL WORKER (Including   
HVAC Duct Installation)..........$ 38.39            14.54
----------------------------------------------------------------
  SUDC2009-003 05/19/2009

                                  Rates          Fringes

LABORER:  Common or General......$ 13.04             2.80
  
LABORER:  Mason Tender -   
Cement/Concrete..................$ 15.40             2.85
  
LABORER: Mason Tender for   
pointing, caulking, cleaning   
of existing masonry, brick,   
stone and cement structures   
(restoration work); excludes   
pointing, caulking and   
cleaning of new or   
replacement masonry, brick,   
stone and cement.................$ 11.67                 
  
POINTER, CAULKER, CLEANER,   
Includes pointing, caulking,   
cleaning of existing masonry,   
brick, stone and cement   
structures (restoration   
work); excludes pointing,   
caulking, cleaning of new or   
replacement   
masonry, brick, stone or   
cement...........................$ 18.88                 
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================
 

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).
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----------------------------------------------------------------
 

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination.  The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is union or non-union.

Union Identifiers

An identifier enclosed in dotted lines beginning with
characters other than "SU" denotes that the union
classification and rate have found to be prevailing for that
classification. Example:  PLUM0198-005 07/01/2011.  The first
four letters , PLUM, indicate the international union and the
four-digit number, 0198, that follows indicates the local union
number or district council number where applicable , i.e.,
Plumbers Local 0198.  The next number, 005 in the example, is
an internal number used in processing the wage determination.
The date, 07/01/2011, following these characters is the
effective date of the most current  negotiated rate/collective
bargaining agreement which would be July 1, 2011 in the above
example.

Union prevailing wage rates will be updated to reflect any
changes in the collective bargaining agreements governing the
rates.

0000/9999: weighted union wage rates will be published annually
each January.

Non-Union Identifiers

Classifications listed under an "SU" identifier were derived
from survey data by computing average rates and are not union
rates; however, the data used in computing these rates may
include both union and non-union data.  Example:  SULA2004-007
5/13/2010. SU indicates the rates are not union majority rates,
LA indicates the State of Louisiana; 2004 is the year of the
survey; and 007 is an internal number used in producing the
wage determination.  A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Determination on that date.

Survey wage rates will remain in effect and will not change
until a new survey is conducted.
 

----------------------------------------------------------------

                   WAGE DETERMINATION APPEALS PROCESS
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1.) Has there been an initial decision in the matter? This can
be:

*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
   a wage determination matter
*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

          END OF GENERAL DECISION
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Bid Guaranty Certification 
 



Attachment F 
 
Certification Letter for Cashier’s Check or Irrevocable Letter of Credit  
 
Offerors who submit a cashier’s check or an irrevocable letter of credit (“Alternate Bid 
Security”) in lieu of a bid bond must also submit this certification, properly notarized, 
with their proposal.  By executing this document, Offeror acknowledges that, if awarded 
this contract, Offeror shall be required to post promptly a payment and performance bond 
equal to the full value of the contract.  In the event Offeror fails to post such payment and 
performance bond, the Offeror understands and agrees that: (i) the Department shall draw 
upon the Alternate Bid Security as liquidated damages; (ii) the award and/or contract 
shall be terminated; (iii) for a period of two (2) years thereafter, the Department will not 
accept from such Offeror Alternate Bid Security in lieu of a bid bond; and (iv) the 
Offeror hereby waives the right to protest the termination of any such award or contract.  
The Offeror further acknowledges and agrees that the damages the Department would 
experience in the event such award or contract are terminated due to the Offeror’s failure 
to post a payment and performance bond are difficult to determine and that the value of 
the Alternate Bid Security represents a reasonable estimate of the damages the 
Department would incur. 
 
 
By: _______________________________  
Name: _______________________________  
Title: _______________________________  
Date: _______________________________ 
 
 
 
 
District of Columbia) ss: 
  
On the ___ day of _______________, 2012, before me, a notary public in and for the 
District of Columbia, personally appeared _____________________, who acknowledged 
himself/herself to be __________________________ of ____________________, and 
that he/she as such, being authorized to do so, executed the foregoing instrument for the 
purposes therein contained. 
  
IN WITNESS WHEREOF, I have hereunto set my hand and official seal. 
  

_______________________________  
 

Notary Public  
My Commission Expires: ___________ 

 




